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Highlights: 

 

June activities:  

 Pre-overlay concrete contractors continue to make good progress at higher production due to 

increased number of crews and favorable weather. Invoices have been received commensurate 

with 18.40% of 2016 program budget expensed. Targeted completion of the 2016 list is 

anticipated to be by the end of August. After that, pre-overlay contractors will begin work on 

the 2017 list resulting in progress well in advance of the 2017 paving program.    

  Asphalt overlay program is well under way with contractors making good progress. Invoices are 

being vetted and then will be processed for payment. Currently, 8.74% of the combined 2016 

paving program is complete commensurate with field quantities. The targeted completion of the 

combined 2016 overlay program is mid to late October.    

 Ongoing 2C planning and coordination efforts continue with Colorado Springs Utilities. The 

current focus remains on finalizing the 2018 street list. The list was initially prioritized internally 

with the Public Works Contracted Programs team and then shared with CSU for their 

prioritization. The team meets with CSU bi-weekly, in order to coordinate and prioritize the 

2018-2020 resurfacing lists.    

 Coordination meetings continue with City Engineering groups (capital, storm water, bridge 

maintenance, traffic, striping and bike lane teams as well as other City departments).   

 Final coordination meetings have taken place for paving operations in North Cheyenne Canyon 

and the Garden of the Gods Park.  

 The management team continued to present 2C related information with the public in forums 

such as homeowner’s association meetings, and other public meetings as well as through media 

outlets. 

 AECOM inspection services have commenced in support of 2C pre-overlay concrete, pre-overlay 

pipe maintenance, mill and overlay, and utility trench inspection. Regular orientation and field 

training is being provided by City staff. 

 Administrative staff continues with quantity tracking and invoicing procedures, providing checks 

and balance processes.   

 

 

 



ASPHALT OVERLAY 

Budget $23,921,354.59 

Expensed $2,090,346.73  

Remaining $21,831,007.86 

% Expensed              8.74% % Remaining 91.26% 

 
 

   Pre-Overlay Concrete 

Budget $17,717,704.00  

Expensed $3,260,608.50 

Remaining $14,457,095.50 

% Expensed              18.40% % Remaining 81.60% 

 
 

   Overhead 

Budget $4,439,622.00  

Expensed $106,909.96 

Remaining $4,332,712.04  

% Expensed              2.41% % Remaining 97.59% 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Warmtree Dr: Milling operations 

 

 

 

 

 



 

Warmtree Dr: Paving operations 

 



Rockrimmon Blvd: Paving Operations 

 



 

Rockrimmon Blvd: Paving Operations 

 

 

 

 

 

 

 

 

 

 

 

 



 

Vintage Dr: Pre-overlay concrete 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Vintage Dr: Pre-overlay concrete 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Vintage Dr: Pre-overlay concrete 

 

 

 

 

 

 

 

 

 

 

 

 



 

Vintage Dr: Pre-overlay concrete-pedestrian ramp 



 

Vintage Dr: Pre-overlay concrete-pedestrian ramp 

 


